Public Service Commission

State of North Dakota

COMMISSIONERS
. 600 E. Boulevard Ave. Dept 408
?cvmc‘i;mﬂ Bismarck, North Dakota $8505-0480

ony J Web: www.nd.gov/

X anuary 5, 2010 ¢ “nC.govipsc
Brian P. Kalk ry E-mail: ndpsc@nd.gov
) Phone 701-328-2400
Executive Secretary Toll Free 1-877-245-6685
Darrell Nitschke Fax 701-328-2410

TDD 800-366-6888 or 711

Mr. Jeff Fleischman Director
Casper Field Office

Office of Surface Mining

PO Box 11018

Casper WY 82602-5004

Dear Mr. Fleischman:

RE: S08AF12559-0002

Construction Program Costs

The Public Service Commission has expended all remaining funds in SO8AF122559.

All allowable, allocable and reasonable costs have been paid, all funds have been expended
and the projects are considered complete. OSM is released from all obligations under or
arising from these projects, subject to final audit, if any.

If you have any questions, please contact James Deutsch or me. Thank you.
Sincerely,

Gloria%gaéf‘ % T

Administrative Staff Officer

cc. Frank Atencio
James Deutsch
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MB Approval No
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U.S. DEPARTMENT OF THE INTERIOR
Office of Surface Mining
Washington, DC 20240
_ Performance Report _x Program Narrative Statement

1. Type of Program (Check Appropriate Box)
X Abandoned Mine Lands Program

2. Grant Recipient

PUBLIC SERVICE COMMISSION
STATE CAPITOL

13TH FLOOR

BISMARCK, ND 58505-0480

Type of Report: GR807380 Closeout Construction projects and report of construction projects

3. Project Title/Program GR807380
Abandoned Mine Reclamation Grant

4. Performing Organization
SAME AS ABOVE

5. Program Narrative

2008 AML Construction Grant — Closeout Report

The construction portion of North Dakota’s 2008 AML grant was used by the Public Service Commission
for construction projects under North Dakota's Abandoned Mine Lands Reclamation Program for the 36-
month grant period that began on March 1, 2008 and ends February 28, 2011. By November 1, 2009, all
funds in this construction grant had been expended so the grant is being closed-out at this time.

In addition to the actual construction costs incurred under contracts, the cost of staff time and travel to
design the projects and oversee the construction work between March 1, 2008 and February 28, 2009
were charged to the 2008 construction grant. Funds from this grant were used for the projects discussed
below.

Williams County Road 9 — Phase 3 and 4

The Commission entered into two contracts for the Williams County Road 9, Phase 3, abandoned mine
project that occurred in 2008. One contract was for drilling holes into hazardous subsurface underground
mine voids and pumping cement grout to fill them and stabilize the surface from collapse. The second
contract was for field and lab testing of the grout. Drill holes, totaling 49,951 feet, were drilled along public
roads and residential areas near Williston, ND; and 3,880 cubic yards of grout were pumped into
underground mine voids. The 2008 contracted work was completed at a total cost of $699,348.11. The
Commission also entered into two similar contracts for the Williams County Road 9, Phase 4, abandoned
mine project that occurred in 2009. Part of the 2009 contractor costs, $489,637.44, was also charged to
the 2008 grant. When including staff time and travel costs for the 2008 project, the total charges to the
2008 construction grant for these two projects was $1,257,643.09.

Columbus - Phase 9

The Commission entered in a contract for Phase 9 of the Columbus AML Site during the 2008 construction
season. This project involved moving approximately 820,000 cubic yards of material to complete highwall
backfilling and grading on 75 acres. The amount of the contracted work paid from the 2008 construction
grant was $1,050,763.69. The total amount charged to the 2008 construction grant for work at the
Columbus AML site, including staff time and travel, was $1,192,862.89.




Maintenance/Mine Investigations

The Commission conducted several maintenance projects and mine investigations that were charged to
the 2008 construction grant. Four separate contracts were entered into that required the contractor to fill
dangerous sinkholes at abandoned underground mines near Noonan, Beulah, New Leipzig, Scranton,
Williston, Sawyer, Washburn and Wilton in the fall of 2008 and spring of 2009. The contracted sinkhole
filling work was completed for $129,085.00. With the staff time and travel costs for the sinkhole filling
projects and other mine investigations, the total amount charged to the 2008 construction grant was
$166,615.62.

Exploratory Drilling
The Commission started an exploratory drilling project during the 2007 grant period to locate and

characterize suspected underground mine workings along and underneath State Highway 200 east of
Underwood and within the City of Beulah. Approximately 204 holes were drilled totaling 16,430 feet. The
contracted work was completed for $75,490.00 and charged to the 2007 grant. However, this project was
not completed until the spring of 2008 and some of the staff time and travel costs were charged to the
2008 construction grant. The total amount charged to the 2008 construction grant was $11,047.74.

Njos Emergency
The AML Division conducted an emergency project to drill and pressure grout underground mine voids on

the Njos property east of Williston. A large void was detected between the driveway and concrete floor of
a building that is used for a metal crafting and landscaping business. The driveway and locations around
the building were drilled to locate additional voids and more than a 1,000 yards of grout were used to fill
the voids. This project was completed at a cost of $109,185.50. Since this amount exceeded the total
amount North Dakota's emergency grant, $100,000, some of the 2008 construction funds were used for
the additional contractor costs as well as staff time and travel costs. The total amount charged to the 2008
construction grant was $25,969.81.

Ruud Emergency

The AML Division carried out a second emergency project in the summer of 2008 to fill an underground
mine sinkhole that was immediately underneath and alongside the basement of the Ruud home north of
Parshall. A grout mixture was used to gravity fill the sinkhole; however, the concrete floor in the home was
damage while filling the sinkhole and repairs were made and a structural survey of the home was
conducted to check for any other damages. The total cost of this project including the cost of grout,
repairs and structural survey was $16,699.34. Since all of the funds in the emergency grant had been
expended, construction funds were used to pay for this project. When including staff time and travel costs,
the total amount charged to the 2008 construction grant was $21,655.24.

Coal Fire Suppression
In late 2008, the Commission received a special $40,000 grant to extinguish coal outcrop fires and

numerous coal outcrop fires were extinguished in the spring of 2009. The actual construction costs for
extinguishing the fires were charged to the special grant. However, AML staff time and travel costs to
oversee the construction activities were charged to the 2008 AML construction grant. The costs incurred
for this work under the 2008 construction grant was $6,758.77.

Design Work for the 2009 Projects
Some staff time was also spent preparing plans for designing the major construction projects for 2009.

These are the Williams County Road 9 Phase 4 Project and the Hazen West Phase 2 Project. The design
costs charged to the 2008 construction grant for the Williams County Road 9 Phase 4 Project was
$12,419.37 and $18,783.89 was changed for design work associated with the Hazen West Phase 2
Project.

OSM-51(12/80)



The Paberwork Reduction Act of 1980 (44 U.S.C. 35) requires us to inform you that "This information is being collected
o determine how an applicant plans to spend Federal dollars of a grant or cooperative agreement. This information will be
sed to prepare budget analyses and forecasting. The obligation to respond is required to obtain a benefit.



APPLICATION FOR
FEDERAL ASSISTANCE

Standard Form 424

OMB Approval No. 0348-0043

2. DATE SUBMITTED
01/05/2010

Applicant Identifier
S08AF12559
RO4412

1. TYPE OF SUBMISSION:

Application x Preapplication

3. DATE RECEIVED BY STATE

State Application Identifier

ND071121-0456

[ 1 Constructio
[ 1 Non-Constructio

[x Construction
[ ] Non-Construction

4. DATE RECEIVED BY FEDERAL AGENCY

Federal Identifier
GRS07380

5. APPLICANT INFORMATION

Legal Name:
Public Service Commission

Organizational Unit:
AML Division

Address (give city, county, state, and zip code
600 E Boulevard Dept 408

Bismarck, ND 58505-0480

Burleigh County

Name and telephone number of the person to be contacted on matters involving
this application (give area code)
Jim Deutsch 701-328-2251

' 5. EMPLOYER IDENTIFICATION NUMBER (EIN)

45-0309764

7. TYPE OF APPLICANT (enter appropriate letter in box)
A, Suate H. Independent School District

[A]

| : Duns Number: 802-744-946 B. County I. State Controlled Institution of Higher Learning
8. TYPE OF APPLICATION: C. Municipal J.  Private University
] New []Continuation [xRevision D. Township K. Indian Tribe
| If revision, enter appropriate letter(s) in box(es): [B] [ ] E. Interstate L. Individual
[ A. Increase Award B. Decrease Award [ ] Increase Duration F. Intermunicipal M. Profit Organization
D. Decrease Duration Other (specify): G. Special District N Other (Specify)

(3=

10. CATALOG OF FEDERAL DOMESTIC
ASSISTANCE NUMBER

15-23

9. NAME OF FEDERAL AGENCY: U.S. OFFICE OF SURFACE

MINING

11. DESCRIPTIVE TITLE OF APPLICANT 'S PROJECT:

TITLE:ND Abandoned Mine Lands Program

2008-2011 North Dakota AML Simplified Grant Construction Project Closeout.

| 12.

AREAS AFFECTED BY PROIJECT (cities, counties, states, etc.)
Entire State

‘ 13. PROPOSED PROJECT: 14. CONGRESSIONAL DISTRICTS OF:
: Start Date Ending Date a.  Applicant b.  Project

3/1/2008 2/28/2011 North Dakota North Dakota

15. ESTIMATED FUNDING: 16. 15 APPLICATION SURIECT TO REVIEW BY STATE EXECUTIVE ORDER 12372 PROCESS?
Federal 0 a. YES. THIS PREAPPLICATION/APPLICATION WAS MADE
8. Crecers AVAILABLE TO THE STATE EXECUTIVE ORDER 12372

b.  Applicant PROCESS FOR REVIEW ON:

DATE _12/14/2007

c. State b. NO [ ] PROGRAM IS NOT COVERED BY E.O. 12372

i Locil [ ] OR PROGRAM HAS NOT BEEN SELECTED FOR
T STATE REVIEW

e. Other

f.  Program Income 17. IS THE APPLICANT DELINQUENT ON ANY FEDERAL DEBT?
: o TOTAL 0 [ 1 Yes If "Yes,"” attach an explanation [x] No
| 18. TO THE BEST OF MY KNOWLEDGE AND BELIEF, ALL DATA IN THIS APPLICATION/PREAPPLICATION ARE TRUE AND CORRECT, THE DOCUMENT HAS BEEN DULY

AUTHORIZED BY THE GOVERNING BODY OF THE APPLICANT AND THE APPLICANT WILL COM

LY WITH THE ATTACHED ASSURANCES IF THE ASSISTANCE IS AWARDED.

a.  Typed Name of Authorized Representative

¢. Telephone number

ampmes [Penidscd

b. Titlcp;‘?‘eg,ﬁ»- _’/gw& Q?/.

701-328-2251

d.  Signature of Authorized chrescnmtivO;ﬂ {/ . e
B 44
| e AL izl

Date Signed

S5 40

revious Editions Not Usable

4

Standard Form 424 (REV 4-88)
Prescribed by OMB Circular A-102

Authorized for Local Reproduction




U.S. DEPARTMENT OF THE INTERIOR
OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT
Budget Information and Financial Reporting Form

OMB Approval No.: 1029-005%
Exp. Date: 12/31/99

SECTION A. GENERAL

Grantee:

North Dakota Public Service Commission

Grant Title:

FY 2008 ND AML Simplified Grant

Grant Number:

GR807380

3/01/2008 to 2/28/2011

SECTION B. BUDGET AND FINANCIAL REPORT INFORMATION

Budget/Cost Categories Budget Financial Status Report Financial Status Report Financial Status Report
Cumulative Through 0228/ /09 lative Through12 /31 /09 Cumulative Through _/_/
Title Number Original/ Current Cumulative Cumulative Rpt Cumulative Cumulative Rpt Cumulative Cumulative Rm
Prior Budget Budpet Obligations Expenditures Ind Obligations Expenditures Ind Obligations Expenditures Ind

AML Non-Emergency Administrative REETH 292.113.00
Cost 259.,046.59 259.046.59 259.046.59 F 259,046.59 259.046.59 F
AML Project Costs Construction I8RO0 2,680,690

2,680,690 2.116,194.34 2,116,194.34 2.713.756.41 2.713,756.41 F
Emergency Program Project Costs 3IBBOS 100,000 100,000 100,000 100,000 100,000

F 100,000 F
Total Program Costs
Total Grant 3,072,803 3,039.736.59
Total Net Propram Oblipations/Expenditures 2,475,240.91 0.00 0.00 0.00 0.00 0.00
Total Grant Amount 3.072.8030
Total Unobligated Balance 564,495 66 0.00 0.00
Total Indirect Costs 136,827 48 136,827.48
0.00
Total Program Income 0 1]
SECTION C. INDIRECT COST RATE INFORMATION

Type Rate #1: x Predetermined Final O Provisional Fixed Type Rate #2; Predetermined O Final O Provisional O Fixed & Type Rate #3: Predetermined O Final O Provisional O Fixed @

Indirect Rate Cale: Base $379 868 Indirect Amount $151,872
Rate 39 98% Penod Covered by Rate:3/1/07-7/01/2009

Indirect Rate Cale
Rate 3998__ %

Base $.342.240.29 Indirect Amount $_136.827 48
Period Covered by Rate: 03/01/2008 - 06/30/2009

Rate 3998 %

Indirect Rate Cale: Base $.342,240.29  Indirect Amount $136,827 48
Period Covered by Rate: _03/01/2008-07/01/2009/

SECTION D. SIGNATURES

Mame/Title and Signature of Authonzed Official (Grant Application)

Susan Wefald, Commissioner

Date of Signature
1213112007

Signature of Authorized Official and
Date First Annual Report §i

/{'5'-7‘)

Signature of Authonized Official and
Date Second Annual Report Signed

Signature of Authonized Official and
Date Third Annual Report Signed




FEDERAL FINANCIAL REPORT

{Fcliow form instructions)

1. Federal Agency and Organizational Element 2 Federal Grant or Other ldentifying Number Assigned by Federal Agency Page of
1o Which Report is Submitted (To report multiple grants, use FFR Attachmenl) 1 2
OSM SOBAF 12559 pages

3 Recipient Organization (Name and complete address including Zip code)
Public Service Commission
600 E Bivd 12th FI, Bismarck ND 58505-0480

4a. DUNS Number 4b EIN 5. Recipient Account Number or Identfying Number & Report Type 7 Basis of Accounting
(To repert multiple grants, use FFR Attachment)
802-744-946 45-0309764 RO4412 Final Accrual
8 Project/Grant Pericd 9. Reporting Period End Data
From: (Month, Day, Year) To: (Month, Day, Year) (Month, Day, Year)
31,2008 212812011 12/31/2008
10. Transactions Cumulative

{Use lines a-c for single or multiple grant reporting)

Federal Cash (To report multiple grants, also use FFR Attachment):

a_Cash Receaipts $0.00
b. Cash Disbursements $2.713.75%.41
c. Cash on Hand (line a minus b) $0.00
{Use lines d-o for single grant reporting)
Federal Expenditures and Unobligated Balance:
d. Total Federal funds authorized $2.713.756.41
e. Federal share of expenditures $2,713,756.41
f. Federal share of unliquidated cbligations $0.00
g Total Federal share (sum of lines e and f) §$2.713.756 41
h. Unctligated balance of Federal funds (line d minus g) $0.00
Recipient Share:
i._Total recipient share required $0.00
J._Recipient share of expenditures $0.00
k. Remaining recipient share to be provided (line i minus j) $0.00
Program Income: 0
| Total Fedaral program income earned $0.00
m. Program income expended in accerdance with the deduction alternative $0.00
n. Program income expended in accordance with the addition alternative $0.00
0. Unexpended program incoma {line | minus lne m or line n)
a. Type b. Rate c. Period From |Pericd To  |d Base e Amount Charged 1 Federal Share
11, Indirect foed 39.08 32008  12/31/2009] 184,086 47 73,587 80 73,597 80
Expense
g Totals 184 086 47 73,597 80 73.597 80

12. Remarks: Attach any explanations deemed necessary orinformation required by Fedaral sponsonng agency in compliance with governing legislation

any false, fictitious, or fraudulent information may subject me to

I, civil, or

13. Cenrtification: By signing this report, | certify that it is true, complete, and accurate to the best of my knowledge. |am aware that

inistrative penalities. (U.S. Code, Title 218, Section 1001)

a Typed or Printed Name and Title of Authorized Certifying Official

Jamas Deutsch, Director Reclamation/AML

c. Telephone (Area code, number and extension)
701 328 2401

d. Email address

”r!emsch@m:l gov

b. Signature of Aythorized Certifying Official
P p

e Date Report Submitted (Month, Day. Year)

1/5/2010

./

14. Agencyuse only: : ’ s

Standard Form 425
OMB Appraval Number. 0348-0061
Expiration Date: 10/31/2011

|Paperwork Burden Statement

According to the Paperwork Reduction Act, as amended, no persons are required to respond 1o a collection of informabion unless # displays a valid OMB Control Number. The valid OMB control number for this
information collection is 0348-0051. Public reporting burden for this collection of information is estmated to average 1.5 hours per response, including time for reviewing instructions

|pathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of nformation, induding
|suagestions for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project | 0348-0061), Washington, DC 20503

, searching existing data sources,




FEDERAL FINANCIAL REPORT ATTACHMENT

(For reporting multiple grants)

1 Fadaral Agency and Organizational Element 2. Recipien! Organization (Box 3 on Page 1)

to Which Report is Submdtied (Box 1 on Page 1) Public Service Commission
0SM
32. DUNS Number (Box 4a on Page 1) 4. Reporting Period End Data (Box 9 on Page 1)

{Month, Day, Year)

802-744-946
3b. EIN (Box 4b on Page 1) 1231.09 Pagoe _2 of __2_
450309764

5. List Information below for each grant coverad by this report. Use additional pages if more space is required

Federal Grant Number Recipiont Account Number

Cumulative Federal Cash Disbursement

SOBAF-12559-0001-HU03

$  1.988747.00

S08AF-12559-0003-SS03 496,818.41
S0BAF-12559-0004-HC03 200.984.00
SO0BAF-12559-0005-FEQ3 27,197.00

TOTAL {Should correspond to the amount on Line 10b an Page 1)

$ 271375841

Public reporting burden for this collection of information is estimated to average .5 hours per response, including time for reviewing instructions,
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send
comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to

the Office of Management and Budget, Paperwork Reduction Praject

. Washington, DC 20503.




